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Executive Summary

On November 8, 2013, SCE&G submitted its 2013 3 Quarter Report related to
construction of V.C. Summer Units 2 & 3. The Report is filed in Commission Docket No. 2008-
196-E and covers the quarter ending September 30, 2013. With reference to the Base Load
Review Act, ORS'’s review of the Company’s Report focuses on SCE&G'’s ability to adhere to the
approved schedule and approved budget.

A oved Sch le Revi

ORS reported in its 2013 2nd Quarter Report that SCE&G announced that its
Engineering, Procurement and Construction contract partners, Westinghouse Electric Company
and Chicago Bridge and Iron, had preliminarily indicated to SCE&G that the substantial
completion date of Unit 2 is expected to be delayed until the 4t quarter of 2017 or the 1st
quarter of 2018, with the substantial completion date of Unit 3 expected to be delayed
similarly?. This potential delay is primarily due to challenges in the project schedule related to
delays in sub-module fabrication and delivery, specifically the CA0O1 module. CAO01 is a
structural module which sits inside the containment vessel and forms the refueling canal,
steam generator compartments and pressurizer compartment. SCE&G’s Milestone Schedule
reflects a delay in the Unit 2 substantial completion date from March 15, 2017 to December 15,
2017, and a delay from May 15, 2018 to December 15, 2018 in the Unit 3 substantial
completion date. Per the Base Load Review Order, overall construction is considered to be on
schedule if the substantial completion dates are not accelerated more than 24 months or
delayed more than 18 months. While delayed, the substantial completion dates fall within the
parameters allowed by the Base Load Review Order. As of September 30, 2013, 92 of the 146
milestone activities had been completed. Sixteen yet to be completed milestone activities had
been delayed by 10 months or more, with two milestones indicating a delay of 15 months.

ORS has identified several ongoing construction challenges that pose a potential risk to
the on-time completion of the Units. ORS continues to monitor these areas closely. The most
significant issue is the continued delay in the delivery of the structural sub-modules. Despite
continuing high-level management and executive focus from Chicago Bridge and Iron,
Westinghouse Electric Company and SCE&G, the delivery and quality problems associated with
these sub-modules are still not satisfactorily resolved. Delays in these sub-modules affect
almost all subsequent critical path sequences in the construction schedule.

1 SCE&G has not agreed to any contractual change to the Guaranteed Substantial Completion Dates for the Units.
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Approved Budget Review

The current approved base project cost in 2007 dollars is $4.548 billion. There has
been no increase in the total base project cost (in 2007 dollars). With escalation applied, the
total cash flow budgeted for the project is $5.422 billion. The cumulative amount spent on the
project as of December 31, 2012 was $1.773 billion. At the end of 2013, the cumulative project
cash flow is forecasted to be approximately $392 million below the capital cost schedule
approved in Order No. 2012-884. Due to escalation, an increased project cash flow of
approximately $87.824 million is necessary to complete the project in 2018. SCE&G has
estimated the costs associated with the delay in the substantial completion dates for Unit 2 and
Unit 3 to be approximately $200 million. Since SCE&G has not accepted responsibility for these
costs, this report includes no increases to the cash flow attributable to the delay in the
substantial completion dates. As of September 30, 2013, the SCE&G forecasted gross
construction cost of the plant is $5.651 billion as compared to the approved gross construction
cost of $5.755 billion, which represents a decrease of approximately $104 million.

As reported in ORS’s 2013 2nd Quarter Report, SCE&G filed a petition and notice for an
allowable ex parte communication briefing to address a regulatory accounting issue related to
accumulated deferred income taxes on September 9, 2013 in Docket No. 2013-336-E. This tax
issue arises as a result of the construction of the Units. In short, traditional accounting tax
practices as compared to accounting tax treatment under the Base Load Review Act create a
timing difference that temporarily causes SCE&G increased tax liability exposure. Subsequent
to the end of the quarter, the Company conducted a briefing before the Commission on October
17, 2013 and the Commission approved the Company’s petition in Order No. 2013-803 on
November 26, 2013.

Q3-13 Review Page |2
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Introduction and Background

On March 2, 2009, the Public Service Commission of South Carolina (“Commission”)
approved South Carolina Electric & Gas Company’s (“SCE&G” or the “Company”) request for the
construction of V.C. Summer Nuclear Station Units 2 and 3 (the “Units”) and the Engineering,
Procurement and Construction (“EPC”) Contract with Westinghouse Electric Company (“WEC")
and Chicago Bridge and Iron (“CB&I") (collectively referred to as the “Consortium”). CB&I
became a party to the EPC Contract via its acquisition of the Shaw Group, Inc (“Shaw”). This
approval can be found in the Base Load Review Order No. 2009-104(A) filed in Docket No.
2008-196-E.

On January 21, 2010, the Commission approved the Company’s request to update
milestones and capital cost schedules in Order No. 2010-12, which is filed in Docket No. 2009-
293-E. On May 16, 2011, the Commission approved SCE&G'’s petition for revisions and updates
to capital cost schedules in Order No. 2011-345, which is filed in Docket No. 2010-376-E. On
May 15, 2012, SCE&G filed an application with the Commission in Docket No. 2012-203-E for
updates and revisions to schedules related to the construction of the Units. These requested
schedule changes, along with an increase to the base project cost totaling $278.05 million, were
approved by the Commission in Order No. 2012-884 on November 15, 2012.2

The anticipated dependable capacity from the Units is approximately 2,234 megawatts
("MW"), of which 55% (1,228 MW) will be available to serve SCE&G customers. South Carolina
Public Service Authority (“Santee Cooper”) is currently contracted to receive the remaining
45% (1,006 MW) of the electric output when the Units are in operation, and is paying 45% of
the costs of the construction of the Units. In October 2011, SCE&G and Santee Cooper executed
the permanent construction and operating agreements for the project. The agreements grant
SCE&G primary responsibility for oversight of the construction process and operation of the
Units as they come online. On March 30, 2012, the Nuclear Regulatory Commission (“NRC")
voted to issue SCE&G a Combined Construction and Operating License (“COL") for the
construction and operation of the Units.

In 2010, SCE&G reported that Santee Cooper began reviewing its level of ownership
participation in the Units. Since then, Santee Cooper has sought partners in its 45% ownership.
Santee Cooper signed a Letter of Intent with Duke Energy Carolinas, LLC in 2011. Santee
Cooper and Duke Energy Carolinas, LLC continue to negotiate regarding an ownership share in
the Units.

On November 8, 2013, SCE&G submitted its 2013 3¢ Quarter Report (“Report”) related
to construction of the Units. The Report is filed in Commission Docket No. 2008-196-E and
covers the quarter ending September 30, 2013. The Company’s Report is submitted pursuant

2 Petitions for Rehearing or Reconsideration were filed on behalf of the Sierra Club and the South Carolina Energy Users Committee. Both
petitions were denied via Commission Order No. 2013-5 issued on February 14, 2013. The Sierra Club and the South Carolina Energy
Users Committee subsequently filed appeals with the Supreme Court of South Carolina. Those appeals are now pending.

Q3-13 Review Page |3
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to S.C. Code Ann. § 58-33-277 (Supp. 2012) of the Base Load Review Act (“BLRA”), which
requires the Report to include the following information:

1.
2.
3.

4,
5.

Progress of construction of the plant;

Updated construction schedules;

Schedules of the capital costs incurred including updates to the information
required in Section 58-33-270(B)(5);

Updated schedules of the anticipated capital costs; and

Other information as the Office of Regulatory Staff may require.

With reference to Section 58-33-275(A) of the BLRA, the review by the Office of
Regulatory Staff (“ORS”) of the Company’s Report focuses on SCE&G'’s ability to adhere to the
approved construction schedule and the approved capital cost schedule.

Q3-13 Review

Page |4
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Approved Schedule Review
Mi S

As of September 30, 2013, ORS verified that of the Milestone Schedule’s 146 activities:
¢ 92 milestone activities have been completed (includes 91 historical and 1 future
milestones)
¢ 54 milestone activities are yet to be completed (includes 11 delayed historical
and 43 future milestones)

ORS also verified that during the 3rd Quarter of 2013:
¢ Five milestone activities were scheduled to be completed
o Three of these milestones have been completed
o Two of these milestones have not been completed

Per the Base Load Review Order, overall construction is considered to be on schedule if
the substantial completion dates are not accelerated more than 24 months or delayed more
than 18 months. As part of its review of the approved schedule, ORS identifies Caution
Milestones. Caution Milestones are those that have been delayed ten months or longer. If any
Milestone is delayed 16 months or longer, ORS may issue a formal notification to the
Commission of the delay. As of the end of the 3rd quarter of 2013, ORS identified that the
Company’s notification of the change in Substantial Completion for the Units resulted in 16
milestones being delayed ten months or longer.

Appendix A shows details of SCE&G’s Milestone Schedule as of September 30, 2013. A
complete list of Caution Milestones, along with details regarding the delays provided by SCE&G
and the Consortium is attached as Appendix B. ORS continues to review and monitor these
milestones closely.

SCE&G’s Milestone Schedule, attached to its Report as Appendix 1, indicates that overall
construction supports a substantial completion date of December 15, 2017 for Unit 2 and
December 15, 2018 for Unit 3. The substantial completion dates for the Units reflect a delay
from the substantial completion dates approved by the Commission in Order No. 2012-884 of
March 15, 2017 and May 15, 2018, respectively. While delayed, the substantial completion
dates fall within the parameters allowed by the Base Load Review Order. ORS continues to
monitor this matter closely.

ORS reviews all invoices associated with the Milestone Schedule and during the 3rd
quarter of 2013, there were four invoices paid. ORS reviews invoices to ensure that the
invoices are paid in accordance with Company policies and practices and in accordance with
the terms of the EPC contract. ORS also reviews the escalation applied to these invoices for
consistency with the appropriate Handy-Whitman inflation indices.

Q3-13 Review Page |5

99 Jo 6 dbed - 3-202-210Z - OSdOS - Wd S¥i¥ G2 Jequialdag 810z - ONISSIO0Hd HO4 A3 1430V



Table 1 shows the status of the 102 historical milestones and Chart 1 shows the status
of all 146 milestones for the 3r quarter of 2013 and prior.3

Table 1:

Historical Milestones

3" Quarter 2013 and Prior
102 of 146 Total Milestones

#of | Y%ofAll
Milestones | Milestones® |
Completed on Schedule 65 44.5%
Completed Early 10 6.8%
Completed l?el?md Schedule but Within 18 16 11.0%
Months Deviation _ | .
Not Completed 11 7.5%

Outside 18 Months Deviation 0 0.0%

Total Historical Milestones

Chart 1:
Historical Milestone Status
3 Quarter 2013 and Prior
0.0%
= Completed on Schedule Completed Early

= Completed Behind Schedule but Within 18 Months Deviation » Not Completed

= Qutside 18 Months Deviation ® Future Milestones

3 The numbers reported by ORS and SCE&G may vary. For reporting purposes, ORS applies a 30-day threshold before a milestone is
deemed accelerated or delayed, SCE&G uses a threshold less than 30 days. For instance, if a milestone is scheduled to be completed
June 2, 2013, and the actual completion date is May 29, 2013, SCE&G deems the milestone as completed one month early since it is
completed in a prior calendar month. ORS would report this milestone as being accomplished on schedule since it was completed
within 30 days of the scheduled completion date.

4 Slight variances may occur due to rounding.

Q3-13 Review Page |6
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Table 2 shows the status of the 44 future milestones and Chart 2 shows the status of all
146 milestones for the 4th quarter 2013 and beyond.

Table 2:

Future Milestones

4 Quarter 2013 and Beyond
44 of 146 Total Milestones

# of Y% of All
Milestones | Milestones®
Completed Early 1 j 0.7%
Projected to be Completed on Schedule 6 4.1%
Projected to be Completed Early 3 ' 2.1%

Projected to be Complefed Behind Scheduie but

0,
Within 18 Months Deviation 34 23.3%

Projected to be Outside 18 Months Deviation 0 3 0.0%

Total Future Milestones

Chart 2:
Future Milestone Status
4% Quarter 2013 and Beyond
0.0%
2.1% -
4.1%
0.7% 69.9%

[l Completed Early Projected to be Completed onSchedule
© Projected to be Completed Early B@Projected to be Completed Behind Schedule but

Within 18 Months Deviation
®@ Projected to be Completed Outside 18 Month Deviation mHistoricalMilestones

5 Slight variances may occur due to rounding.

Q3-13 Review Page |7
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Site construction activities continue to progress. A workforce of approximately 2,000
WEC/CB&I (including subcontractors) and 330 SCE&G personnel is currently on site. Major
construction activities during the 3t quarter of 2013 are listed below:

e The Unit 2 CA04 module was set in place in the Containment Vessel Bottom Head
(“CVBH") on September 27, 2013. The CA04 will house the lower portion of the Reactor
Vessel (“RV").

¢ Installation of the plates that make up the Unit 2 Containment Vessel (“CV") Rings
continued. Unit 2 CV Ring 1 fabrication and installation of internal stiffeners were
largely complete. Welding was completed on the seams of the first three courses of
plates for Unit 2 CV Ring 2. Unit 3 CVBH work also continued through the quarter.

» Significant progress was made on the Unit 2 Turbine Building. One of the three lower
sections of the Unit 2 Main Condenser was installed in August 2013, and CH80, a major
structural module for the turbine building, was installed in September 2013. These
represent major advancements toward the completion of the Unit 2 Turbine Building.
Additional information on this subject can be found in “Notable Activities Occurring
After September 30, 2013” later in this report.

e Structural work for Cooling Tower 2A was substantially completed at the end of 3rd
quarter of 2013. Approximately 60% of the precast panels for Cooling Tower 3A and
50% of the precast panels for Cooling Tower 3B have been set into place. Electrical and
mechanical work continued throughout the quarter. The initial section of the basemat
for Cooling Tower 2B was poured while support work continued on the remaining
sections in preparation of concrete placement. Additionally, the basemat for the Unit 2
circulating water pump house was completed.

¢ Progress continued on the CA20 sub-modules inside the Module Assembly Building
(“MAB”). A total of 44 of the 72 CA20 sub-modules had been delivered to the site from
CB&I Lake Charles (“CB&I-LC"} as of the end of the 3 quarter of 2013, with five of
these arriving on site during the 34 quarter of 2013. During the 3rd quarter of 2013,
CB&lI contractors continued repairing and re-welding the modules inside the MAB using
full penetration welds as previously detailed in prior ORS Reports. The delivery and
assembly of all structural modules, including CA20, is a critical path activity.

e CB&I-LC continues to be the focus of intense management attention. Delays in sub-
module fabrication have contributed to the anticipated delay in the Unit 2 substantial
completion date. CB&I has implemented a new leadership team and developed a new
schedule for Unit 2 sub-module production. In an effort to improve delivery times, CB&I
shifted work, including the CA04 module, the CA03 module, and Shield Building

Q3-13 Review Page |8
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modules, from CB&I-LC to other fabricators. Further delays in the sub-module
fabrication schedule, particularly the CAO1 module, may result in milestones exceeding
the 18-month delay allowed by the Base Load Review Order. ORS continues to closely
monitor the impact module delays have on cost and schedule.

e Shipment of the completed squib valves for the Units is on hold as their manufacturer
addresses anomalies uncovered during qualification testing of the valves and
deficiencies identified by the NRC in document packages related to work performed by
sub-contractors.

Photographs of 3 quarter construction activities are shown in Appendix C.

Criti ctivities

Critical path activities are those that drive the construction schedule. These
assessments are based on previous critical paths and projected future critical paths.

e Unit 2 CA01 Module

Fabrication and delivery of the sub-modules being manufactured at CB&I-LC continues
to challenge the schedule. Of the sub-modules required to be assembled, the CAO1
module remains one of the major critical concerns and challenges to the schedule of the
project. None of these sub-modules have been completed or shipped to the site. There
are various options being pursued by SCE&G and the Consortium, including work-
arounds and re-sequencing of the installation, to reduce the impact of the delay of these
sub-modules. The CA01 module is currently the most critical activity in the assembly of
the nuclear island building because it must be placed before setting of the CV rings can
progress beyond the first ring. This critical path activity is behind schedule and could
further delay the completion date.

e Unit 2 CA20 Module

Delays also continue with the fabrication and delivery of the CA20 sub-modules from
CB&I-LC. The sub-modules needed to proceed with the final assembly of module CA20
are not yet on site. This may impact the construction of the shield building and further
delay the project. However, the weld repairs on the sub-modules, as discussed in ORS's
2013 15t Quarter Report, are nearing completion. Additional information on the Unit 2
CA20 Module can be found in “Notable Activities Occurring After September 30, 2013”
later in this report. This critical path activity is behind schedule.

e Unit 2 Shield Building
Because of the production and quality issues associated with CB&I-LC, fabrication of the
Shield Building modules has been reassigned to Newport News Industries (“NNI") in
Virginia. Mobilization and preparation for production continued at NNI throughout the

Q3-13 Review Page |9
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quarter. Although fabrication is now underway, no sub-modules have been delivered to
the site. A detailed schedule for their delivery is not yet available. In addition, work
associated with completing the mock-ups to field test activities associated with the
installation of the shield building modules has now been scheduled to be completed in
early 2014.

Unit 3 Basemat

Significant progress has been made in this area. Installation of the reinforcing steel and
the embedded components continued throughout the quarter with an expected
concrete pour of the basemat to occur in mid-October 2013. This is the current critical
path activity for Unit 3 and is on schedule. Additional information on the Unit 3
basemat can be found in “Notable Activities Occurring After September 30, 2013” later
in this report.

Unit 3 Modules

Module assembly is a future critical path activity for Unit 3. As of September 30, 2013, a
revised sub-module delivery schedule has been not released for Unit 3. These sub-
modules, and therefore the associated modules, are behind schedule. Additional
information on the Unit 3 CA01, CA03, and CA20 modules can be found in “Notable
Activities Occurring After September 30, 2013" later in this report.

Q3-13 Review Page |10
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Transmissi

On February 28, 2011, SCE&G entered into a contract with Pike Electric for the
permitting, engineering and design, procurement of material, and the construction of four (4)
230 kilovolt (“kV”) transmission lines and associated facilities related to the Units. This project
will consist of two phases.

Phase 1 consists of construction of two new 230 kV transmission lines in support of
Unit 2: the VCS1-Killian Line and the VCS2-Lake Murray Line #2. The VCS1-Killian Line will
connect the existing V.C. Summer Switchyard (“Switchyard 1”) to the Company’s existing
Killian Road 230 kV Substation. The VCS2-Lake Murray Line #2 will connect the newly-
constructed Switchyard (“Switchyard 2"”) to the Company’s existing Lake Murray 230 kV
Substation. Switchyard 2 will allow the connection of both the Unit 2 and Unit 3 generators to
the grid. Also, for Phase 1, two new 230 kV interconnections between Switchyard 1 and
Switchyard 2 have been constructed. Construction of the Phase 1 lines continued during the 3rd
quarter of 2013. As of September 30, 2013, the VCS1-Killian Line was nearing completion and
the VCS2-Lake Murray Line #2 was approximately 95% complete.

Phase 2 consists of construction of two new 230 kV transmission lines and associated
facilities in support of Unit 3. The construction of these lines and associated facilities was
approved in Order No. 2012-730. Facilities in Phase 2 are the VCS2-St. George Line #1, VCS2-
St. George Line #2, and St. George 230 kV Switching Station, and Saluda River 230/115 kV
Substation. Preliminary construction activities have begun on the VCS2-St. George Lines #1
and #2 including erosion control measures and spotting and framing of structures.
Additionally, the overall engineering layout of the St. George 230 kV Switching Station was
completed.

Both the VCS2-St. George Line #1 and VCS2-St. George Line #2 will connect Switchyard
2 to the yet-to-be constructed St. George 230 kV Switching Station. Construction on these lines
began during the quarter; however, construction of the St. George 230 kV Switching Station has
not yet begun. A third new 230 kV interconnection between Switchyard 1 and Switchyard 2
will be required for Phase 2. SCE&G has acquired the land for the Saluda River 230/115 kV
Substation, to be built adjacent to and interconnect with the VCS2-St. George lines. The
preliminary environmental assessment of this site has been completed and lay out of the
substation is progressing.

Map 1 shows the geographical location of SCE&G’s new transmission lines and other
associated facilities to support the Units.

Q3-13 Review Page |11
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Order m

During the 3rd quarter of 2013, no Change Orders or Amendments were executed. No
Change Orders or Amendments have been executed since early 2012, despite continued
negotiations for four Change Orders.

Execution of Change Order #16 has been delayed pending the resolution of a question
regarding the application of the Handy-Whitman inflation indices. The Company is withholding
payment of disputed amounts on invoices that are affected by these indices pending resolution
of this matter.

The second Change Order under negotiation would incorporate Phase II of the cyber
security changes previously catalogued in Change Order #14. The third incorporates potential
design changes to the offsite water treatment system. The final Change Order under
negotiation would address WEC's costs associated with recent federal health care legislation.

Table 3 details all Change Orders and Amendments. A list of definitions for each type of
Change Order is found below.

e Contractor Convenience: These changes are requested by the contractor.
They are undertaken at the contractor’s own expense, and are both generally
consistent with the contract and reasonably necessary to meet the terms of the
contract.

¢ Entitlement: The contractor is entitled to a Change Order in the event certain
actions occur, including changes in law, uncontrollable circumstances, and other
actions as defined in the contract.

e Owner Directed: These changes are requested by the Company.

Q3-13 Review Page |13
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Table 3:

Change Orders and Amendments

Cost Categories _"'Il:__uéhof Date
Summary 5 yp Status
Involved Change | Approved
Operator training for WEC RV Fixed Price with 0% Owner
2 Systems and Simulator training escalation & Directed /222008 dpproved
- . . . Owner
2 Limited Scope Simulator Firm Price Directed 9/11/2009 Approved
3 Repair of Parr Road Time and Materials e 1/21/2010 Approved
Directed
4 Transfer of Erection of CA20 Module Target Price work Contractor N/A sclg;‘:‘s:%i?i:g
from WEC to Shaw shifting to Firm Price Convenience 1\?0 8
*Supplements Change Order No. 1* i i ith 09
5 pp g Fixed Pl’lce.Wltll 0% aner 5/4/2010 Approved
Increased training by two (2) weeks escalation Directed
- - - Owner
6 Hydraulic Nuts Fixed Price Directed 7/13/2010 Approved
7 St. George Lines #1 & 2 AL T 1 T3 Entitlement 7/13/2010 Approved
Categories
- - . Target, Firm and Fixed Owner
8 Target to Firm/Fixed Shift Price Categories Directed 4/29/2011 Approved
: i . Firm and Target Price Owner
9 Switchyard Lines Reconfiguration Categories Directed 11/30/2010 Approved
. Fixed Price with 0% Owner
10 Primavera escalation Directed 12/16/2010 Approved
Fixed Price, but would i
11 COL Delay Study be applied to T&M ; 2/28/2011 Approved
Directed
Work Allowances
12 | 2010 Health Care Act Costs (Shaw) Firm Entitlement | 11/14/2011 Approved
13 Ovation Workstations No Cost OWner 3/12/2012 Approved
Directed
. Firm Price and .
14 Cyber Security Phase | T&M Price Entitlement 3/15/2012 Approved
Liquid Waste System Discharge . ; Owner
15 Piping Firm Price Directed 3/15/2012 Approved
Resolves WEC/CB&I claims related . . . .
16 to COL Delay & other items Target & Firm Price Entitlement N/A Pending
Executed on
Amendment #1 Includes Change Orders 1 and 2 8/2/2010
Executed on
Amendment #2 Incorporates Change Orders 3, 5-11 11/15/2011
. . . Executed on
Amendment #3 Includes modified insurance wording 4/30/12

¢ Fixed Price with 0% escalation, but would be applied to Time and Materials Work Allowances by adding a new category for Simulator
Instructor training and reducing Startup Support by a commensurate amount.
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Licensing and Inspection Activities

e 1 Activities

As of September 30, 2013, SCE&G has identified the need to submit more than 60
License Amendment Requests (“LAR”) to the NRC. The exact number of LARs required varies,
as a single LAR may address multiple issues. A LAR is the process by which a licensee requests
changes to the COL issued by the NRC. The licensee may request a Preliminary Amendment
Request (“PAR") to accompany a LAR. PARs allow the licensee to continue with construction at
its own risk while awaiting final dispensation of the LAR. A total of 19 LARs had been
submitted through the end of the 3t quarter of 2013 with seven of these submitted during the
quarter. A table of LARs submitted to the NRC, and accompanying PARs, if requested, is
attached as Appendix D. Issues surrounding the approval of LARs are discussed in more detail
in the section entitled “Construction Challenges.”

The NRC conducts monthly site inspections to monitor construction progress. No
additional issues were identified during the 3t quarter of 2013.

On July 29, 2013 the NRC issued an inspection report for the period of April 1, 2013 to
June 30, 2013 with no findings.

On August 1, 2013, the NRC completed an annual inspection of the Company’s
corrective action program. The report documenting the inspection results was published on
August 29, 2013. There were no findings identified during the inspection.

On September 30, 2013, the NRC completed a quarterly inspection covering the period
of July 1, 2013 through September 30, 2013. Additional information on this inspection can be
found in “Notable Activities Occurring After September 30, 2013” later in this report.

e Activities

As of September 30, 2013, there are currently no major state construction-related
permits outstanding.

Q3-13 Review Page |15

99 J0 61 8bed - 3-202-210Z - OSdOS - Wd S¥i¥ G2 Jequaldag 810z - ONISSIO0Hd HO4 d31d30IV



Approved Budget Review

ORS'’s budget review includes an analysis of the 34 Quarter 2013 capital costs, project
cash flow, escalation and Allowance for Funds Used During Construction (“AFUDC").

Capital Costs

To determine how consistently the Company adheres to the budget approved by the
Commission in Order No. 2012-884, ORS evaluates nine major cost categories for variances.
These cost categories are:

e Fixed with No Adjustment

e Firm with Fixed Adjustment A

¢ Firm with Fixed Adjustment B

¢ Firm with Indexed Adjustment
e Actual Craft Wages

o Non-Labor Cost

¢ Time & Materials

o Owners Costs

¢ Transmission Projects

ORS monitors variances due to project changes (e.g, shifts in work scopes, payment
timetables, construction schedule adjustments, Change Orders). At the end of the 3t quarter of
2013, SCE&G’s total base project cost (in 2007 dollars) is $4.548 billion.

Project Cash Flow

As shown in Appendix 2 of the Company’s Report, the cumulative amount spent on the
project as of December 31, 2012 was $1.773 billion. The cumulative amount forecasted to be
spent on the project by December 31, 2013 is $2.453 billion.

With reference to Appendix 2, ORS evaluated the total revised project cash flow (Line
37) with respect to the annual project cash flow, adjusted for changes in escalation (Line 16).
This evaluation provides a comparison of the Company’s current project cash flow to the cash
flow schedule approved by the Commission in Order No. 2012-884. To produce a common
basis for the comparison, Line 16 adjusts the approved cash flow schedule to reflect the current
escalation rates. As of December 31, 2012, the comparison shows the yearly maximum annual
variance from the approved cash flow schedule through the life of the project. The comparison
also shows that the cumulative project cash flow is forecasted to be approximately $392.1
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million under budget at the end of 2013. Due to escalation, at the completion of the project in
2018 the cumulative project cash flow is forecasted to be approximately $87.8 million over
budget.

Table 4 shows the annual and cumulative project cash flows as compared to those
approved in Order No. 2012-884.

Table 4:

Project Cash Flow Comparison

$'sin Thousands 7

Annual : Cumulative
Over/(Under) Over/(Under)

2007 - -
2008 o S

s | 2009 $0 $0

E 2010 $0 $0
2011 $0 $0
2012 ($142,003) ($142,003)
2013 ($250,126) ($392,129)
2014 ($61,220) ($453,349)

E 2015 $63,947 ($389,402)

% 2016 $157,237 ($23‘2—,.165)

= | 2017 $210,969 ($21,196)
2018 $109,019 $87,823

In summary, the Report shows no increase in the total base project cost (in 2007
dollars). Due to escalation, an increase in project cash flow of approximately $87.8 million will
be necessary to complete the project in 2018. These forecasts reflect the updated capital cost
schedules approved in Order No. 2012-884, the current construction schedule and the inflation
indices in the Company’s Appendix 4. The increase in project cash flow is due to an increase in
escalation resulting from construction delays and short-term escalation rate increases. SCE&G
has estimated the costs associated with the delay in the substantial completion dates for Unit 2
and Unit 3 to be approximately $200 million. Since SCE&G has not accepted responsibility for

7 Slight variances may occur due to rounding.
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these costs, this report includes no increases to the project cash flow attributable to the delay
in the substantial completion dates.

AFUDC and Escalation

The forecasted AFUDC for the total project as of the end of the 3" quarter of 2013 is
$229.7 million and is currently based on a forecasted 6.09% AFUDC rate.

Changes in the AFUDC rate, timing changes in project spending due to construction
schedule shifts, and five-year average escalation rates are all factors that impact the projected
project cash flow. Due to changes in escalation rates, as well as changes to the timing of
payments due to construction delays, the overall project cost has decreased. More specifically,
as of September 30, 2013, SCE&G'’s forecast gross construction cost of the plant is $5.651 billion
as compared to the approved gross construction cost of $5.755 billion, which represents a
decrease of approximately $104 million.

Annual Request for Revised Rates

Pursuant to the BLRA, SCE&G may request revised rates no earlier than one year after
the request of a Base Load Review Order or any prior revised rates request. SCE&G filed its
Annual Request for Revised Rates with the Commission in Docket No. 2013-150-E on May 30,
2013, the anniversary date of SCE&G's previous request for revised rates. The Commission
approved an increase of $67,240,232 (2.87%) in Order No. 2013-680(A) on October 2, 2013.

Table 5 below shows the requested increases and approved increases from all prior
Revised Rate Filings with the Commission.
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Table 5:

Requested vs. Approved Increases
SCE&G Revised Rate Filings

Docket Order Requested ORS | Approved | Retail

No. _ No. Increase ‘lixuminali()n Increase | lucrease

2008-196-E | 2009-104(A) $8,986,000 ($1,183,509) $7,802,491 ' 0.43%
.2(-)(;9.-21_1_-E E 2009-696 ' $22,533,000 -$0 $22,533,000 -. 1.10‘;A;“ ]
2010-157-E 2010-625 | $54,561,000 ($7,260,000) | $47,301,000 | 2.31%
2011-207-E 4 2011-738 | $58,537,060 ($5,753,658) = $52,783,342 ! 2.43% it
2012-186-E 2012-761 : $56,747,000 ($4,598,087) | $52,148,913 ! 2.33%
2013-150-E i 2013-680(A) $69,671,000 ($2,430,768) | $67,240,232 I 2.87%

Additional ORS Monitoring Activities

ORS continually performs the following activities, as well as other monitoring activities
as deemed necessary:

e Audits capital cost expenditures and resulting AFUDC in CWIP
¢ Physically observes construction activities

¢ Bi-monthly on-site review of construction documents

e Holds monthly update meetings with SCE&G

e Meets quarterly with representatives of WEC

e Participates in NRC Public Meetings regarding SCE&G COL and other
construction activities
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Summary of ORS Visit to CB&I-LC Facility

On September 25, 2013, ORS visited the CB&I-LC facility in Lake Charles, Louisiana to
review the fabrication and shipping status of the Units’ structural sub-modules. SCE&G and
CB&I-LC representatives were also present during this visit. The visit was comprised of
presentations by several CB&I-LC staff and a site tour. ORS toured the shop floor and observed
the work in progress on several structural sub-modules, including those for the Unit 2 CA20
and CA01 modules.

Since assuming responsibility for the facility from Shaw in late 2012, CB&I has made
several management changes; increased the staff from 700 in February 2013 to 1,205 as of
September 25, 2013; revamped the shop processes and procedures (including instituting an
electronic tracking system); implemented a planning and scheduling system that tracks all
activities associated with the fabrication process; instituted a program to promote a safety
conscious work environment; and expanded the number of shifts and work hours of the facility.
These changes are designed to improve the quality and schedule adherence; however, the
facility must demonstrate a sustained record of compliance in order to determine whether
these efforts have been successful.

The expansive shop area was filled with large steel plates and structural steel. The
number of “flat tables” where the final fabrication activities were underway had recently been
increased and several more were in various stages of completion. Welding activities were
underway throughout the facility. However, the overall shop layout appeared to require
multiple movements of the large plates by the overhead crane to transfer the plates to the
proper work area. Also, on each sub-module ORS observed, there were multiple “red tags”
indicating non-conformances that required re-work. CB&I indicated that most of these were
legacy issues inherited from Shaw and that CB&I's new processes and procedures should
reduce these non-conformances on future sub-modules.
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Construction Challenges

Based upon the information provided by the Company in its Report, as well as
information obtained via additional ORS monitoring activities, ORS identifies the following
ongoing challenges in the construction of the Units.

S ral Mo S

As identified in previous ORS quarterly reports, the most significant, current challenge
to the project remains the continued inability of CB&I-LC to reliably and predictably meet the
quality and schedule requirements of the project. The critical path to completion of Unit 2 runs
through the completion of modules CA01 and CA20, and is dependent upon the delivery of the
sub-modules that comprise the components of these modules from CB&I-LC. The CV and the
structures associated with the main Nuclear Island (“NI”) building cannot be completed until
these modules are fabricated and installed. The BLRA milestone (Milestone Activity No. 97)
most closely associated with this activity currently shows a 12-month delay, and it is
concerning that none of the significant sub-modules associated with the CA01 module have
been delivered to the site. There has been progress made, as stated in the following summary
and as discussed in the “Notable Activities Occurring After September 30, 2013” section, but
this area remains a primary focus of ORS.

e CA04 sub-modules were transferred to the site for final fabrication and the completed
module for Unit 2 was set in place inside the CVBH on September 27, 2013.

e (CB&I-LC has established an on-site work area at the site to perform the final inspection,
documentation review and completion of any additional final work.

e All sub-modules required for the assembly of Unit 2 module CA20 for placement in the
NI have been delivered to the site for final inspection and fabrication. This freed up
shop space at the main CB&I-LC facility which should permit them to focus on the
completion of the fabrication of the Unit 2 CA01 sub-modules.

e (CB&I-LC is now working two 12-hour shifts, seven days a week to try to recover the
schedule for the sub-modules and reduce the impact on the substantial completion
dates.

e Fabrication of the sub-modules for CA03 was transferred to Pegasus Steel in North
Charleston, SC in order to further reduce the burden on the CB&I-LC facility.

¢ Repair work to remove and replace the incorrect fillet welds with full penetration welds
on the Unit 2 CA20 sub-modules was nearly complete at the end of the reporting period.
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Shi ildi (1)

As previously reported, shield building module fabrication has been reassigned to NNI.
However, NNI's sustained, reliable performance has not yet been demonstrated and a delivery
schedule had not yet been provided as of September 30, 2013. ORS remains concerned about
the significant fabrication and erection challenges that will be presented by the complex
configurations of the shield building modules. A firm delivery schedule for all the shield
building modules needs to be established in the near future, and NNI needs to begin the
delivery of high quality modules to the site. In addition, the results of test pours associated
with Southern Company’s Vogtle and the Unit #2 & #3 mock-ups should provide an indication
of how the erection process will progress. The next few months present a critical challenge to
the project in this area, and will be closely monitored by ORS.

S esi ompli

The design reviews and modifications required to address the issues identified by the
review discussed in ORS’s 2013 2~ Quarter Report have not resulted in any stated impact to
the project schedule or cost. However, the construction of the Auxiliary Building walls has
recently fallen behind schedule. ORS continues to monitor the delay closely.

Ins e ion and Control Desi

During this reporting period, SCE&G announced a 5% month delay in the delivery
schedule of the Plant Reference Simulator (“PRS”) due to additional time required for WEC to
complete the Human Factors Engineering/Integrated Systems Validation testing. This delay
also resulted in a delay in the examination dates for the first class of licensed reactor operators.

Completion of the design of the PRS by WEC, and review of these design changes by the
NRC, are key activities required to support this revised schedule and the substantial
completion dates. In an effort to accelerate the review of the PRS, the NRC has agreed to review
the completion of the designs of the PRS on a piece-meal, system-by-system basis rather than
the originally planned single comprehensive review of the completed software. However, any
further delays in the completion of the design by WEC or any major issues identified in the NRC
review could jeopardize the commercial operation dates of the Units.
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i ni Unit3 C ion S les

The delays in the progress on Unit 2 construction, in particular those associated with
sub-module fabrication and erection, have begun to challenge the ability of SCE&G and the
Consortium to work on both Units simultaneously while adhering to the approved schedules.
This was recently demonstrated by shifting work crews from the cooling tower foundations to
complete the Unit 3 NI basemat. This is an area that will be monitored closely and will become
more relevant and challenging over the coming months.

A detailed construction schedule for Unit 3 was developed by the Consortium during
this period, and resulted in the approximately 7-month delay presented as BLRA Milestone
Activity No. 146. However, this schedule was not based on firm commitment dates from CB&I-
LC for the Unit 3 structural sub-modules. SCE&G indicated in its Report that the Unit 3
substantial completion date may slip further into the first quarter of 2019. CB&I-LC is to
present a firm schedule and work plan to the Consortium and SCE&G during the 4t quarter of
2013, and the Unit 3 schedule will then be revised to reflect these commitments. The work
represented on this revised schedule will challenge the resources available to the project, and
will require coordinated efforts to ensure the work progresses in accordance with the
approved schedules on the Units.

facturing o jor ipmen

Factors such as design changes, labor conditions, shipping conditions and the financial
stability of foreign manufacturers due to financial market conditions still present significant
challenges to the on-time delivery of equipment to the project. It is encouraging that the final
shipment of major components for the Unit 2 Turbine Generator was received during this
period, and several more major components are in the final processes or en route to the site.
However, the extensive and expansive supply chains for major components remain an issue
that requires continued attention.

Li S ent Reviews

The current total number of identified LARs by SCE&G was over 60 as of September 30,
2013, and this number continues to increase each month. Of the total number, 19 LARs have
been submitted to the NRC for review. SCE&G provides a summary of the LARs that have been
submitted to the NRC in Appendix 5 of its Report. The preparation and review of these LARs
requires significant efforts by both SCE&G and the NRC. In some cases, the approval of these
LARs is beginning to challenge the construction schedule and will need to-be monitored closely.
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Notable Activities Occurring after September 30, 2013

The BLRA allows SCE&G 45 days from the end of the current quarter to file its Report.
Items of importance that occurred subsequent to the closing of the 3t quarter of 2013 are
reported below.

pd Deferred |

As reported in ORS’s 2013 2nd Quarter Report, SCE&G filed a petition and notice for an
allowable ex parte communication briefing to address a regulatory accounting issue related to
accumulated deferred income taxes on September 9, 2013 in Docket No. 2013-336-E. This tax
issue arises as a result of the construction of the Units. In short, traditional accounting tax
practices as compared to accounting tax treatment under the Base Load Review Act create a
timing difference that temporarily causes SCE&G increased tax liability exposure. Subsequent
to the end of the quarter, the Company conducted a briefing before the Commission on October
17, 2013, and the Commission approved the Company’s petition in Order No. 2013-803 on
November 26, 2013,

Caution Milestones

Although module CA04 was reported as set in place as of September 27, 2013, issues with
the allowable tolerances for the final set have delayed the completion of this milestone (BLRA
Milestone No. 78). As of December 10, 2013, non-conformances associated with the completion
of this milestone remain unresolved, and the milestone is not complete.

As of the end of November 2013, there were 17 BLRA milestones with targeted
completion dates at 10 months or more beyond the Order No. 2012-884 approved milestone
completion dates. Three of these had completion dates delayed by 15 months or more. These
are Milestone No. 88 (Set Unit 2 NI structural module CA03) with a delay of 16 months, Milestone
No. 92 (Start Unit 2 containment large bore pipe supports) with a delay of 15 months, and
Milestone No. 98 (Delivery of Unit 2 Passive Residual Heat Removal Heat Exchanger to Port of
Entry) with a delay of 15 months. ORS previously filed a letter notifying the Commission of the
delay in Milestone No. 88 on July 26, 2013. This letter is attached to ORS’s 2013 2rd Quarter
Report as Appendix E.
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Equipment Delivery

The Unit 2 Core Make-Up Tanks were delivered to the site on November 3, 2013, and
Unit 2 Accumulator Tanks were delivered to the site from Mangiarotti on November 24, 2013.
These tanks are now in storage at the site.

NRC Licensing

On September 30, 2013, the NRC completed a quarterly inspection covering the period
of July 1, 2013 through September 30, 2013. The report documenting the inspection results
was published after the quarter on October 30, 2013. There were no findings identified during
the inspection. The NRC conducted an inspection of the Unit 3 NI basemat concrete pour, and
had two minor findings which had no impact on the construction activities.

As of December 11, 2013, the Company has identified 72 LARs for the Units. Of these, 24
have been submitted to the NRC for their review. Nine of these have been approved and
incorporated into the license. Currently, one LAR has been identified as critical to the
construction schedule and will require a PAR in order to maintain the current project schedule.
The LAR, LAR 13-41, was submitted by the Company to the NRC on November 26, 2013. This is
LAR addresses thermal conductivity of the CV coating.

Si cilities

The Emergency Response Building was structurally completed and now houses the new
fire equipment purchased for the site.

Structural Modules

As reported above, the CA04 module has been set inside the CVBH, but is not yet
considered to be in its final position because of unresolved non-conformances with regard to the
allowable tolerances on its final location and orientation.

All sub-modules associated with module CA20 have been delivered to the site; however,
many of these still require rework/repair and final inspection by the on-site extension of CB&I-
LC before they are released to the site construction crew for final assembly of the module in the
MAB. All weld repair work associated with replacing the non-conforming fillet welds with full
penetration welds has now been completed and is undergoing final inspection. Work on the
CAZ20 continues in the MAB, and the module is scheduled to be lifted onto the NI during the 1st
quarter of 2014.
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The Consortium has proposed to shift sub-module fabrication for the Unit 3 CA01, CA03,
and CA20 modules to other vendors to reduce the burden on CB&I-LC and to improve the
delivery schedule of the sub-modules to the site. SCE&G has agreed to this proposal and is
working with the Consortium in vendor selection.

Mock-up test pours for the shield building walls have been made at Southern Company’s
Vogtle Site and are currently in the process of being destructively tested to determine whether
the construction methodology and approach is satisfactory. SCE&G is actively participating in
this activity, and plans to use these results in performing their own mock-up test pours during
the 15t quarter of 2014.

Turbi ildin

Subsequent to the end of the quarter, significant progress was made on the Unit 2
Turbine Building. The major turbine building structural module CH81A was set on October 3,
2013, and the lower shell of condenser section C was set on October 24, 2013. As of December
12, 2013, the upper shells of condenser sections A, B and C have been set. Condensate A and B
pumps are also set in place in the turbine building. These represent major activities toward the
completion of the Unit 2 Turbine Building.

it 3 Nucl slan

The pouring of the NI basemat for Unit 3 was completed on November 4, 2013. This
represented the completion of BLRA Milestone 111. A press release regarding the placement of
the basemat was issued by the Company and is included as Appendix E.

SCE&G’s 2013 4* quarter report is due 45 days after December 31, 2013. ORS expects to
continue publishing a review evaluating SCE&G’s quarterly reports.
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For Immediate Release

SCANA Media Contact: SCANA Investor Contact:
Rhonda O’Banion Christina Putnam
800-562-9308 803-217-7512
rhonda.obanion@scana.com cputnam@scana.com

SCE&G Completes Nuclear Island Basemat Placement for V.C. Summer Unit 3

CAYCE, S.C., Nov. 4, 2013—South Carolina Electric & Gas Company (SCE&G), principal subsidiary of
SCANA Corporation (NYSE:SCG), completed on Nov. 4, 2013 placement of the nuclear island basemat for
V.C. Summer Unit 3 in Fairfield County, S.C. This major milestone comes just seven months after SCE&G
poured the first new construction nuclear concrete in the U.S. in three decades for its Unit 2 nuclear island.

“We are again proud to have accomplished such a significant milestone as our new nuclear construction
project progresses,” said Kevin Marsh, chairman and CEO of SCANA. “This is another example of our
outstanding collaboration with Santee Cooper, CB&I, Westinghouse Electric Company and the many other
stakeholders who play a role in providing South Carolina with the best solution for meeting the long-term need
for clean, safe, and reliable power.”

“This successful basemat placement is a testament to the hard work by all involved,” said Lonnie Carter,
president and CEO of Santee Cooper. “We have come a long way since getting our combined construction and
operating licenses in March 2012, and this milestone gets us one step closer to the finish line and the many
benefits these units will provide for our state.”

The basemat provides a foundation for the containment and auxiliary buildings that are within the nuclear
island. Measuring 6 feet in thickness, the basemat required approximately 7,000 cubic yards of concrete to
cover an area about 250 feet long and 160 feet at its widest section. This approximately 43-hour continuous
pour of concrete covered a surface totaling 32,000 square feet.

About 2,000 workers are currently involved in constructing two new reactors at V.C. Summer, where Unit 1 has
operated safely and reliably for 30 years. The new nuclear project will peak at about 3,000 workers over the
course of three to four years. The two 1,117-megawatt units will add 600 to 800 permanent jobs. Once the two
units are complete—Unit 2 currently scheduled to be in late 2017 or early 2018, followed by Unit 3—SCE&G
anticipates its generation mix will be about 30 percent nuclear, 30 percent natural gas, and 30 percent
scrubbed coal, with the balance in hydro, solar and biomass.

SCANA and SCE&G post information from time to time regarding developments relating to SCE&G's new
nuclear project on SCANA’s website at www.scana.com. On SCANA'’s homepage, there is a yellow box
containing a link to the New Nuclear Development section of the website. That section in tum contains a
yellow box with a link to project news and updates. Some of the information that is posted from time to time
may be deemed to be material information that has not otherwise become public, and investors, media and
others interested in SCE&G’s new nuclear project are encouraged to review this information.

PROFILE
South Carolina Electric & Gas Company is a regulated public utility engaged in the generation, transmission,
distribution and sale of electricity to approximately 675,000 customers in 24 counties in the central, southern
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and southwestern portions of South Carolina. The company also provides natural gas service to approximately
325,000 customers in 38 counties in the state. More information about SCE&G is available at www.sceg.com.

SCANA Corporation, headquartered in Cayce, SC, is an energy-based holding company principally engaged,
through subsidiaries, in electric and natural gas utility operations and other energy-related businesses.
Information about SCANA is available on the Company’s website at www.scana.com.
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